
1

Phase 2 Schedule   Lundberg   19 Mar 2002

Phase 2 Analysis Schedule - Nagoya Meeting

1  Not Found Set

 

2  Net Scan Back

267 events   ~150 DQC   bad  →   Recover  

    ~117 DQC   OK   →   Re-predict vertex

133 events  ~25  protons

    ~15  ns ≥ 3

    40  Track & Calib data

    80  Track data

    ~15 additional predictions

3  Restripped (New)

112 events   18  DQC   bad  →  Recover

    94  DQC   OK   →  86  files on server

4  Re-classified

25 events  →   Scan  →  DQC  →  Location
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3.  Restripped (New)  Details

Period  N  Nserved Nfound

 1  18  13  4

 2  14  11  5

 3  29  29  0

 4  50  33  8

 Sum 111  86  17

Source:  http://flab.phys.nagoya-u.ac.jp/~nonaka/datalist.html
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Joblist / Time Estimates

1.  Make re-predictions ~117 events DQC OK  Niki 35 d

2.  Send remainder NetSB events     Vittorio   2 d

3.  Send vtx predictions ~16 events NetSB(ns>2) Byron

4.  Send vtx predictions 25 events (Messy,OoF)      "  20 d

5.  Restrip Period 1 with ANN      Niki 20 d

6.  Visual Scan Per 1 Restrip      By/Geo 10 d

7.  Re-scan (Recover) ~150 events (NotFound)  Nonaka

8.  Calibration data for NetSB       " 60 d

Duration 60 d



4

Phase 2 Schedule   Lundberg   19 Mar 2002

Estimated Yield - Phase 2

 1.   Re-predict DQC OK  117  0.3    35

 2. 8.   Net SB       90  0.3    27

 3. 4.   from NetSB+Messy    40  0.3    12

 5. 6.   Restrip Period 1    10  0.5      5

 7.   Recover DQC bad 150  0.5    75

     TOTAL  407    154

N  ε  Nfound


